

Work Documentation for Biweekly MPC March

Prepared by: Jaypal Koli

Time Period: March 12, 2025 - April 8, 2025

1. Summary of Work Done

1.1 Features Implemented

- Implemented **EditTournament Page** to allow tournament modifications.
- Added **Delete Button & Temporary Card** for better UI experience.
- Implemented **Total Score and Issue Count Calculation**.

1.2 Bug Fixes & Improvements

- Fixed issues related to **Upload, Edit, and Save Buttons**.
 - Improved **alignment and UI elements**.
 - Fixed the **Edit Button functionality**.
-

2. Time Sheet

Date	Task Description
March 12, 2025	Initial setup
March 13, 2025	Worked on UI structure and component breakdown
March 14, 2025	Implemented basic tournament creation functionality
March 15, 2025	UI enhancements
March 16, 2025	Fixed minor UI alignment issues
March 17, 2025	Integrated API calls for tournaments
March 18, 2025	Tested and refined tournament workflow
March 19, 2025	Implemented EditTournament Page, Fixed Upload/Edit/Save Buttons
March 21, 2025	Fixed Edit Button Functionality
March 24, 2025	Added functionality Delete Button & Temporary Card
March 26, 2025	Implemented Total Score, Issue Count, & Fixed Alignment
March 27, 2025	Created Tournament Functionality, Update/Delete Features
March 28, 2025	UI Improvements & Merging Changes
April 1, 2025	Added tournament data

Date	Task Description
April 3, 2025	1. Add a character limit to the input field into editTournament Page 2. Image validation into editTournament Page
April 8, 2025	Added two dynamic input fields in editTournament

3. Learnings & Concepts Studied

- Improved React State Management.
 - Understanding Git Merge & Conflict Resolution.
 - Optimized Component-Based UI Design.
 - Hands-on experience with Tailwind CSS for styling.
-

4. Conclusion

This period involved major improvements in the project. Several UI enhancements, bug fixes, and functionality updates were successfully implemented and new figma design UI implementation are in progress