

Work Documentation for Biweekly MPC March

Prepared by: Avinash Gupta

1. Summary of Work Done

1.1 Features Implemented

- Implemented login functionality.
- Developed backend authentication logic for login.
- Conducted testing for login functionality.

1.2 Merges & Integrations

- Merged authentication-related branches into the staging branch.
- Integrated backend login functionality with the existing system.

2. Time Sheet

Date	Task Description
March 18, 2025	Cloned the project, analyzed the folder structure, and initiated learning Node.js and MongoDB.
March 19, 2025	Collaborated with the team to finalize the authentication page.
March 20, 2025	Research and development and initial commit of the authentication page.
March 21, 2025	Conducted initial login testing and merged the stage branch with login updates.
March 24, 2025	New features were introduced, so was research about the overall implementation.
March 25, 2025	Finalized login backend implementation and completed final login integration.
March 26, 2025	Conducted final login testing using postman
March 27, 2025	Provided helping hands for Integrating Backend of the Tournament Page
March 31, 2025	Tested 50 prompts and performs smoke testing for MPC Bot

April 1, 2025	Assisted in frontend login and performed smoke testing on MPC bot
April 3, 2025	Fixed bugs and added the character limit to coach profile
April 8,2025	Added data in tournaments card and fixes Various bugs

3. Learnings & Concepts Studied

- Understanding authentication using MongoDB Atlas.
- Backend authentication handling and user session management.
- Working with Git merges and resolving conflicts.
- Testing authentication workflows for reliability.

4. Conclusion

During this period, the authentication system for login was successfully implemented and tested. The backend logic was refined, and integration with the existing system was completed. Merging and testing ensured a smooth workflow for user authentication.