

Personal Contribution Document

Name: Nikita Sonawane

Role: Project Manager & Scrum Master

Project: MPC Biweekly

Duration: 11/03/2025 – 09/04/2025

Project Overview

The MPC Biweekly Project adhered to an Agile approach, utilizing a cricket-themed framework to boost team engagement and ensure smooth project execution. As both Project Manager and Scrum Master, my responsibility was to lead the planning, coordination, execution, and facilitation of all activities, ensuring timely delivery while fostering a collaborative and transparent work environment.

Key Responsibilities

As Project Manager

- Developed and maintained the project roadmap, ensuring alignment with project objectives and timelines.
- Oversaw day-to-day progress and made adjustments to meet project deadlines.
- Coordinated efforts across 18 team members, ensuring tasks were completed efficiently and on schedule.
- Conducted end-of-day calls to track progress and close the loop on action items.
- Proactively identified risks and managed issues to prevent delays and ensure timely project delivery.
- Maintained comprehensive documentation and tracking tools to provide updates and insights to stakeholders.

As Scrum Master

- Facilitated daily stand-ups and end-of-day syncs to ensure continuous alignment among team members.
- Conducted essential Agile ceremonies, including sprint planning, reviews, and retrospectives.
- Promoted and enforced Agile principles and values, ensuring adherence to the framework.
- Actively worked to remove blockers and maintained an impediment log to address any issues promptly.
- Ensured clear definitions for the "Definition of Done" and "Ready" to guarantee the quality and consistency of deliverables.
- Fostered an environment of transparency, accountability, and collaboration across the team.

Personal Contributions & Impact

Category	Contribution
Team Communication	Led all stand-ups and end-of-day calls to ensure seamless communication and progress.
Planning & Coordination	Built the project roadmap, tracked task ownership, and prioritized deliverables for clarity.
Progress Monitoring	Maintained burn-down charts and utilized Jira for effective workflow management and progress tracking.
Blocker Resolution	Quickly identified and resolved blockers, ensuring minimal disruption to team momentum.
Agile Practices	Applied Scrum principles to keep the team focused, adaptive, and accountable to the project goals.
Retrospective Actions	Gathered team feedback and drove actionable improvements based on insights from retrospectives.
Project Execution	Successfully delivered the project within the stipulated timeline, ensuring high-quality output and team engagement.

Key Outcomes

- **Timely Project Delivery:** Successfully delivered the project within the allocated timeframe while maintaining high team efficiency.
 - **Enhanced Team Communication:** Improved collaboration and transparency through daily stand-ups and end-of-day syncs.
 - **Increased Team Engagement:** The cricket-themed Agile framework helped maintain high levels of engagement and motivation.
 - **Well-Documented Workflow:** Ensured clear, organized, and transparent documentation for all aspects of the project.
-

Personal Learnings & Growth

- **Multitasking & Leadership:** Strengthened my ability to manage both Agile facilitation and project execution, balancing strategic planning with daily tasks.
 - **Real-Time Problem Solving:** Improved skills in handling real-time issues, ensuring smooth operations despite challenges.
 - **Practical Agile Implementation:** Gained deeper insight into the practical application of Agile principles in a high-paced, fast-moving project environment.
-

Supporting Documents Maintained

- **Project Roadmap & Tracker:** Visual roadmap and progress tracking for team alignment and stakeholder communication.
 - **Stand-up & End-call Notes:** Documentation from daily stand-ups and end-of-day calls to track decisions and action items.
 - **Timesheet & Daily Progression:** Time-tracking records and updates on daily progress for better resource allocation.
-