

Project Roadmap & Tracker

1. Project Roadmap

Phase 1: Planning and Initialization (11/03/2025 – 13/03/2025)

- Project kick-off meeting
- Define scope, objectives, and deliverables
- Form teams and assign roles
- Initial backlog creation
- Planning and task estimation
- Planning for the first iteration

Phase 2: Execution - Iteration Cycle 1 (14/03/2025 – 25/03/2025)

- Daily stand-ups and end-of-day calls
- Task execution and progress tracking
- Mid-phase review and adjustments
- Phase review and retrospective

Phase 3: Execution - Iteration Cycle 2 (26/03/2025 – 08/04/2025)

- Refined backlog and task reassignment
- Continued execution
- Blocker resolution and progress tracking
- Final phase review and retrospective

Phase 4: Closure (09/04/2025)

- Final project review
- Documentation finalization
- Team feedback and lessons learned

2. Project Tracker

Date	Task/Activity	Assigned To	Status	Comments/Impediments
11/03/2025	Project Kick-off Meeting	Nikita Sonawane	Completed	-
12/03/2025	Define Scope and Objectives	All Leads	Completed	-
13/03/2025	Backlog Creation & Planning	Scrum Team	Completed	-
14/03/2025	Start Phase 1 Execution	Dev Team	In Progress	Initial blockers in task assignment
18/03/2025	Mid-Phase 1 Review	Nikita Sonawane	Completed	Adjusted timelines
25/03/2025	Phase 1 Review and Retrospective	Entire Team	Completed	Positive feedback
26/03/2025	Phase 2 Planning	Scrum Team	Completed	-
30/03/2025	Phase 2 Execution & Monitoring	Dev & QA Team	In Progress	Few tasks blocked due to API issues
08/04/2025	Phase 2 Review and Retrospective	Entire Team	Completed	-
09/04/2025	Project Wrap-up & Documentation	Nikita Sonawane	Completed	-

Tools Used: Jira, Excel